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ESTIMATE RUN 04/01/2014

ESTIMATE SUMMARY 09:38:33

CONTID: C18771         ESTIMATE NO: 0009 PROG 2005

PCN: 18771-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 26 DIVERGING DIAMOND PERCENT TIME:

PROJECT NO: NH0701-214                    

I-70 EXIT 26 DIVERGING DIAMOND

NAME OF ROAD: 006A

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 03/28/2014 DATE TIME STARTED 06/28/2013

20 SO. SUNSET STREET DATE LET 05/09/2013 DATE WORK BEGAN 06/28/2013

P.O. BOX 1318 DATE AWARDED 05/16/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/03/2013 DATE ACCEPTED

LONGMONT CO80501-5844             DATE NOTICE TO PROCEED 06/28/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,890,455.40 PARTICIPATING $ $ 523,993.30

AWARD PROJECT AMT: 4,485,395.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -49,744.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.77

WORK DAYS

WORK DAYS

95.83%

203,890.38

523,993.30

474,248.70

474,248.70

$

$

$

$

4,686,565.02

0.00

4,686,565.02

392.04

4,686,957.06

-67,280.93

67,280.93

4,686,957.06

0.00

AMOUNT DUE 4,686,957.06 474,248.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 474,248.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

124.5 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0010 *Removal of Inlet 3.000

0.000

202-00019  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0015 Removal of Slope and Ditch Paving 640.000

0.000

202-00026  
 

14,400.00640.000

0.00

640.000

SY  

22.50000

0020 *Removal of Pipe 356.000

45.000

202-00035  
 

8,822.00401.000

990.00

401.000

LF  

22.00000

0025 *Removal of Delineator 10.000

0.000

202-00090  
 

52.0010.000

0.00

10.000

EACH

5.20000

0030 Removal of Concrete Median Cover Material 622.000

0.000

202-00190  
 

7,775.00622.000

0.00

622.000

SY  

12.50000

0035 Removal of Curb and Gutter 1,812.000

0.000

202-00203  
 

11,596.801,812.000

0.00

1,812.000

LF  

6.40000

0040 *Removal of Asphalt Mat (Planing) 32,307.000

0.000

202-00240  
 

85,613.5532,307.000

0.00

32,307.000

SY  

2.65000

0045 *Removal of Pavement Marking 5,339.000

0.000

202-00250  
 

14,949.205,339.000

0.00

5,339.000

SF  

2.80000

0050 *Removal of Light Standard 9.000

8.000

202-00700  
 

5,355.0017.000

2,520.00

17.000

EACH

315.00000

0055 *Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

315.001.000

0.00

1.000

EACH

315.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 32.000

0.000

202-00810  
 

2,336.0032.000

0.00

46.000

EACH

73.00000

0065 *Removal of Pull Box 1.000

5.000

202-00827  
 

312.006.000

260.00

6.000

EACH

52.00000

0070 *Removal of Traffic Signal Pole 3.000

0.000

202-00840  
 

3,750.003.000

0.00

3.000

EACH

1,250.00000

0075 *Removal of Traffic Signal Controller and Cabin et 1.000

0.000

202-00848  
 

625.001.000

0.00

1.000

EACH

625.00000

0080 *Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000.000

0.00

0.000

EACH

260.00000

0085 Removal of Guardrail Type 3 834.000

0.000

202-01130  
 

2,251.80834.000

0.00

834.000

LF  

2.70000

0090 *Unclassified Excavation (Complete In Place) 19,581.000

569.000

203-00010  
 

317,362.5020,150.000

8,961.75

20,150.000

CY  

15.75000

0095 Blading 22.500

11.000

203-01500  
 

6,030.0033.500

1,980.00

33.500

HOUR

180.00000

0100 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

350.00000

0105 *Sweeping (With Pickup Broom) 59.000

19.750

203-01622  
 

15,750.0078.750

3,950.00

82.000

HOUR

200.00000

0110 Structure Backfill (Class 1) 95.000

0.000

206-00100  
 

7,125.0095.000

0.00

95.000

CY  

75.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

9.00000

0120 *Erosion Log (12 Inch) 295.000

140.000

208-00002  
 

2,392.50435.000

770.00

435.000

LF  

5.50000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.15000

0130 Concrete Washout Structure 0.000

1.000

208-00045  
 

700.001.000

700.00

1.000

EACH

700.00000

0135 Storm Drain Inlet Protection (Type 2) 181.000

0.000

208-00052  
 

1,583.75181.000

0.00

181.000

LF  

8.75000

0140 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0145 *Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

600.0010.000

600.00

10.000

HOUR

60.00000

0150 *Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

450.006.000

450.00

6.000

HOUR

75.00000

0155 *Erosion Control Supervisor 114.000

19.000

208-00206  
 

99,750.00133.000

14,250.00

133.000

DAY 

750.00000

0160 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

7.00000

0165 *Reset Sign Panel (Special) 0.400

1.600

210-00816  
 

1,350.002.000

1,080.00

2.000

EACH

675.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.500

ACRE

440.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.500

ACRE

3,475.00000

0180 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

7.500

ACRE

935.00000

0185 *Inorganic Mulch 475.600

1,199.400

213-00065  
 

122,275.001,675.000

87,556.20

1,675.000

CY  

73.00000

0190 *Landscape Weed Barrier Fabric 4,282.000

12,322.000

213-00070  
 

20,755.0016,604.000

15,402.50

16,604.000

SY  

1.25000

0195 Concrete Landscape Border 696.000

2,708.000

213-00300  
 

30,636.003,404.000

24,372.00

3,404.000

LF  

9.00000

0200 *Metal Landscape Border (1/4x5 Inch) 1,104.000

942.000

213-00470  
 

15,958.802,046.000

7,347.60

2,046.000

LF  

7.80000

0205 *Aggregate Base Course (Class 3) 7,276.510

-17.480

304-03000  
 

108,885.457,259.030

-262.20

7,276.510

TON 

15.00000

0210 *Aggregate Base Course (Class 6) 10,390.390

177.860

304-06000  
 

158,523.7510,568.250

2,667.90

10,568.250

TON 

15.00000

0215 *Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

0.000

TON 

18.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 56.510

0.000

403-00720  
 

7,911.4056.510

0.00

56.510

TON 

140.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 609.220

0.000

403-34841  
 

58,911.57609.220

0.00

609.220

TON 

96.70000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 324.900

0.000

403-34871  
 

43,211.70324.900

0.00

324.900

TON 

133.00000

0235 *Emulsified Asphalt (Slow-Setting) 110.000

0.000

411-10255  
 

341.00110.000

0.00

110.000

GAL 

3.10000

0240 *Concrete Pavement (9 Inch) 25,049.000

3.000

412-00900  
 

1,202,496.0025,052.000

144.00

25,052.000

SY  

48.00000

0245 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

50.00000

0250 Geotextile (Separator) (Class 2) 461.000

0.000

420-00133  
 

1,751.80461.000

0.00

461.000

SY  

3.80000

0255 *Drilled Caisson (42 Inch) 76.000

0.000

503-00042  
 

28,500.0076.000

0.00

76.000

LF  

375.00000

0260 *Drilled Caisson (48 Inch) 20.000

0.000

503-00048  
 

8,300.0020.000

0.00

20.000

LF  

415.00000

0265 Geogrid Reinforcement 2,973.000

0.000

506-01020  
 

11,148.752,973.000

0.00

2,973.000

SY  

3.75000

0270 *Concrete Slope and Ditch Paving 59.000

0.000

507-00000  
 

19,175.0059.000

0.00

59.000

CY  

325.00000

0275 *Concrete Class D (Wall) 51.000

0.000

601-03050  
 

23,970.0051.000

0.00

51.000

CY  

470.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Structural Concrete Coating 0.000

735.000

601-40301  
 

1,286.25735.000

1,286.25

736.000

SF  

1.75000

0285 *Reinforcing Steel (Epoxy Coated) 2,140.000

0.000

602-00020  
 

2,033.002,140.000

0.00

2,140.000

LB  

0.95000

0290 *12 Inch Reinforced Concrete Pipe (Complete In Place) 34.000

0.000

603-01125  
 

3,230.0034.000

0.00

34.000

LF  

95.00000

0295 *15 Inch Reinforced Concrete Pipe (Complete In Place) 41.000

0.000

603-01155  
 

4,018.0041.000

0.00

41.000

LF  

98.00000

0300 *18 Inch Reinforced Concrete Pipe (Complete In Place) 331.000

0.000

603-01185  
 

31,445.00331.000

0.00

331.000

LF  

95.00000

0305 *24 Inch Reinforced Concrete Pipe (Complete In Place) 517.000

0.000

603-01245  
 

51,700.00517.000

0.00

517.000

LF  

100.00000

0310 *12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

650.001.000

0.00

1.000

EACH

650.00000

0315 *15 Inch Reinforced Concrete End Section 3.000

0.000

603-05015  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0320 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

750.001.000

0.00

1.000

EACH

750.00000

0325 *24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0330 *Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

0.000

EACH

4,280.00000



CONTID: C18771         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Outlet Structure (Special) 1.000

0.000

604-20003  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0340 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

5,640.002.000

0.00

2.000

EACH

2,820.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) 620.000

0.000

606-00301  
 

11,408.00620.000

0.00

620.000

LF  

18.40000

0350 Guardrail Type 7 (Style CA) 775.000

263.000

606-00710  
 

70,584.001,038.000

17,884.00

1,038.000

LF  

68.00000

0355 Guardrail Type 7 (Style CA)(Concrete Glare Scre en) 0.000

322.000

606-00715  
 

77,280.00322.000

77,280.00

322.000

LF  

240.00000

0360 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0365 *Concrete Sidewalk 759.700

883.000

608-00000  
 

51,745.051,642.700

27,814.50

1,642.700

SY  

31.50000

0370 *Concrete Curb Ramp 28.000

177.000

608-00010  
 

19,475.00205.000

16,815.00

205.000

SY  

95.00000

0375 *Curb and Gutter Type 2 (Section II-B) 5,711.000

0.000

609-21020  
 

85,665.005,711.000

0.00

5,711.000

LF  

15.00000

0380 *Median Cover Material (Patterned Concrete) 0.000

4,317.000

610-00020  
 

28,060.504,317.000

28,060.50

4,317.000

SF  

6.50000

0385 *2 Inch Electrical Conduit (Bored) 100.000

0.000

613-00206  
 

1,875.00100.000

0.00

100.000

LF  

18.75000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *3 Inch Electrical Conduit (Bored) 599.000

0.000

613-00306  
 

12,579.00599.000

0.00

599.000

LF  

21.00000

0395 *2 Inch Electrical Conduit (Plastic) 15,149.000

234.000

613-01200  
 

143,061.9015,383.000

2,176.20

15,383.000

LF  

9.30000

0395 MATERIAL ALLOWANCE SM 2" Electrical Conduit (Pl astic) 0.000

0.000

0.000.000

0.00LF  

0.91660

0400 *3 Inch Electrical Conduit (Plastic) 6,561.000

0.000

613-01300  
 

61,345.356,561.000

0.00

6,561.000

LF  

9.35000

0400 MATERIAL ALLOWANCE 3 In Elec Conduit (Plastic) 198.000

0.000

392.04198.000

0.00LF  

1.98000

0405 *Wiring 1.000

0.000

613-10000  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0410 *Light Standard Foundation 39.000

0.000

613-40010  
 

32,370.0039.000

0.00

39.000

EACH

830.00000

0415 *Sign Panel (Class I) 500.000

80.000

614-00011  
 

9,686.00580.000

1,336.00

580.000

SF  

16.70000

0420 *Sign Panel (Class II) 61.000

0.000

614-00012  
 

1,204.7561.000

0.00

61.000

SF  

19.75000

0425 *Sign Panel (Class III) 312.000

0.000

614-00013  
 

7,176.00312.000

0.00

312.000

SF  

23.00000

0430 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 3.000

4.000

614-01503  
 

1,050.007.000

600.00

7.000

EACH

150.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

50.000

12.000

614-01573  
 

22,320.0062.000

4,320.00

62.000

EACH

360.00000

0440 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

6.000

0.000

614-01583  
 

2,490.006.000

0.00

6.000

EACH

415.00000

0445 *Concrete Footing (Traffic Signal Pole) 1.000

0.000

614-03100  
 

625.001.000

0.00

1.000

EACH

625.00000

0450 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000

0.000

614-32400  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000

0455 *Traffic Signal Face (12-12-12) 8.000

2.000

614-70336  
 

7,300.0010.000

1,460.00

10.000

EACH

730.00000

0455 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 2.000

-2.000

0.000.000

-894.60EACH

447.30000

0460 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

37,500.002.000

0.00

2.000

EACH

18,750.00000

0460 MATERIAL ALLOWANCE SM Traffic Signal Controller  Cabinet 0.000

0.000

0.000.000

0.00EACH

13,900.00000

0465 *Fire Preemption Unit 4.000

0.000

614-72864  
 

16,800.004.000

0.00

4.000

EACH

4,200.00000

0465 MATERIAL ALLOWANCE Fire Preempt Unit 0.000

0.000

0.000.000

0.00EACH

1,171.65000

0470 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

27,200.004.000

0.00

4.000

EACH

6,800.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014

PROJECT: NH0701-214                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

16,750.00000

0480 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 3.000

0.000

614-81150  
 

56,400.003.000

0.00

3.000

EACH

18,800.00000

0480 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (50'
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

11,300.00000

0485 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0490 *Impact Attenuator (Quadguard II) 0.000

6.000

614-85130  
 

60,000.006.000

60,000.00

6.000

EACH

10,000.00000

0490 MATERIAL ALLOWANCE Impact Atten (Quadguard II) 6.000

-6.000

0.000.000

-48,850.00EACH

8,141.66670

0495 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (2 

2.000

0.000

614-86232  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0500 *Construction Surveying 0.950

0.050

625-00000  
 

35,000.001.000

1,750.00

1.000

L S 

35,000.00000

0505 *Mobilization 1.000

0.000

626-00000  
 

365,000.001.000

0.00

1.000

L S 

365,000.00000

0510 *Public Information Services 0.750

0.000

626-01000  
 

15,000.000.750

0.00

1.000

L S 

20,000.00000

0515 *Pavement Marking Paint 93.000

0.000

627-00001  
 

4,185.0093.000

0.00

93.000

GAL 

45.00000
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PCN: 18771-BID    ESTIMATE RUN 04/01/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Epoxy Pavement Marking 0.000

23.000

627-00005  
 

7,360.0023.000

7,360.00

23.000

GAL 

320.00000

0525 *Preformed Plastic Pavement Marking (Type II) 6,482.000

278.000

627-02001  
 

81,120.006,760.000

3,336.00

6,760.000

SF  

12.00000

0530 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 1,579.000

0.000

627-02010  
 

18,000.601,579.000

0.00

1,945.000

SF  

11.40000

0535 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 467.000

31.000

627-30405  
 

8,117.40498.000

505.30

498.000

SF  

16.30000

0540 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

539.000

0.000

627-30410  
 

7,007.00539.000

0.00

539.000

SF  

13.00000

0545 *Flagging 3,455.250

707.300

630-00000  
 

95,738.654,162.550

16,267.90

4,200.000

HOUR

23.00000

0550 *Traffic Control Inspection 48.000

7.000

630-00007  
 

2,750.0055.000

350.00

55.000

DAY 

50.00000

0555 *Traffic Control Management 120.000

15.000

630-00012  
 

84,375.00135.000

9,375.00

150.000

DAY 

625.00000

0560 *Barricade (Type 3 M-B) (Temporary) 6.300

0.000

630-80336  
 

976.506.300

0.00

7.000

EACH

155.00000

0565 *Construction Traffic Sign (Panel Size A) 47.700

9.000

630-80341  
 

2,650.7356.700

420.75

63.000

EACH

46.75000

0570 *Construction Traffic Sign (Panel Size B) 75.600

1.800

630-80342  
 

4,024.8077.400

93.60

86.000

EACH

52.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Construction Traffic Sign (Special) 75.600

0.000

630-80344  
 

1,179.3675.600

0.00

84.000

SF  

15.60000

0580 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.600

0.000

630-80358  
 

2,790.003.600

0.00

4.000

EACH

775.00000

0585 *Portable Message Sign Panel 76.000

4.000

630-80359  
 

6,180.0080.000

309.00

80.000

DAY 

77.25000

0590 *Drum Channelizing Device 630.000

0.000

630-80360  
 

3,780.00630.000

0.00

700.000

EACH

6.00000

0595 *Drum Channelizing Device (With Light) (Flashin g) 13.500

0.000

630-80363  
 

210.6013.500

0.00

15.000

EACH

15.60000

0600 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

20.75000

0605 *Channelizing Device (Special) 22.500

22.500

630-80390  
 

562.5045.000

281.25

50.000

EACH

12.50000

0610 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

141,765.550

F A 

1.00000

0620 F/A Partnering 1,325.000

0.000

700-70011  
 

1,325.001,325.000

0.00

2,000.000

F A 

1.00000

0625 F/A Fuel Cost Adjustment 363.600

0.000

700-70016  
 

363.60363.600

0.00

363.600

F A 

1.00000
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0630 F/A Roadway Smoothness Incentive 0.000

-2,655.320

700-70018  
 

-2,655.32-2,655.320

-2,655.32

-2,655.320

F A 

1.00000

0635 F/A Asphalt Cement Cost Adjustment 1,745.950

0.000

700-70019  
 

1,745.951,745.950

0.00

1,745.950

F A 

1.00000

0640 F/A On-The-Job Trainee 627.000

0.000

700-70021  
 

627.00627.000

0.00

2,560.000

HOUR

1.00000

0645 F/A Quality Incentive Payment 0.000

60,123.500

700-70025  
 

60,123.5060,123.500

60,123.50

60,123.500

F A 

1.00000

0650 F/A Grand Valley Power 109,925.430

0.000

700-70034  
 

109,925.43109,925.430

0.00

109,925.430

F A 

1.00000

0655 F/A Furnish & Install Electrical Service 8,299.450

0.000

700-70082  
 

8,299.458,299.450

0.00

8,299.450

F A 

1.00000

0660 F/A Sprinklers 0.000

870.100

700-70320  
 

870.10870.100

870.10

870.100

F A 

1.00000

0665 F/A Erosion Control 469.000

140.000

700-70380  
 

609.00609.000

140.00

609.000

F A 

1.00000

0685 Inlet Spec (5 Ft) CO # 003 (MCR # 001) - Added item 
Item Special (5 foot)

18.000

0.000

604-19005  
 

79,740.0018.000

0.00

18.000

EACH

4,430.00000

0690 Sig-Light Pole Steel (1-55 Ft) CO 004 (MCR 002)  - Added
Item, 55 foot Traffic Mast Arm

1.000

0.000

614-81155  
 

18,250.001.000

0.00

1.000

EACH

18,250.00000

0690 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (55'
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

12,085.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 Mobile Attenuator 18.000

1.000

630-85041  
 

5,054.0019.000

266.00

19.000

DAY 

266.00000

0700 ABC (Spec) MEDIAN BARRIER FILL MATERIAL 0.000

340.560

304-09014  
 

7,918.02340.560

7,918.02

340.560

TON 

23.25000

0705 Deciduous Tree (2 In C) 0.000

6.000

214-00220  
 

2,010.006.000

2,010.00

6.000

EACH

335.00000

0720 Rem Port Present Str 0.000

0.000

202-00502  
 

0.000.000

0.00

0.000

CY  

1,057.72730

CAT 4,631,457.03474,248.704,834,955.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 Field Office (Class 2) 1.000

0.000

620-00002  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0675 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0680 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 55,500.000.0055,500.00CURRENT AMT0400 $ $ $

$ 4,686,957.03474,248.70$4,890,455.40$CURRENT AMTPROJECT TOTAL


